Fiscal Year 2023 Paving Schedule

STREET	FROM	TO
AUBURN ST	MONTGOMERY AVE	END
3RD ST	TEXAS AVE	LINCOLN AVE
JEFFERSON DR	NEVADA AVE	END
BELLGROVE ST	BEGIN PAVEMENT	KATHLEEN RD
HILLMAN LN	ALL	
ALYCE ST	MONTGOMERY AVE	END
ANDERSON AVE	W MEMORIAL BLVD	2ND ST
ROLLING WOODS LN	CLEVELAND HGTS	END
W CHASE ST	SNOWBIRD AVE	WESTGATE AVE
PHILLIPS AVE	HOLLINGSWORTH DR	END
HUNTER LN	NEW YORK AVE	END
SNOWBIRD AVE	GEORGE JENKINS BLVD	W CHASE ST
RICARDO LN	TIERRA ALTA DR	END
TIERRA ALTA DR	LIVE OAK RD	END
TIERRA ALTA CT	TIERRA ALTA DR	END
JULIE LN	LIBERTY LN	END
LIBERTY LN	LAKE MIRIAM DR	END
ABERDEEN CT N	ABERDEEN CT S	S POLK AVE
ABERDEEN CT S	ABERDEEN CT N	S POLK AVE
MEADOWBROOK AVE	SYLVESTER RD	CRYSTAL LAKE DR
DOLLY LN	CLEVELAND HGTS BLVD	END
LANPLIGHTER LN	CLEVELAND HGTS BLVD	END
LUCE RD	HALLAM RD	LAKE MIRIAM DR
OSCEOLA ST	MICHIGAN AVE	N INGRAHAM AVE
WINDSOR ST	S LINCOLN AVE	SAN GULLY RD
BELLEVIEW AVE	CAROLYN DR	EASTWAY DR
BELMAR ST	LOTUS AVE	S CENTRAL AVE
BENFORD AVE	REANEY RD	END
LAKELAND PARK BLVD	LAKELAND PARK DR	GIBSON DR
REANEY RD	BENFORD AVE	END
N WESTGATE AVE	GEORGE JENKINS BLVD	W CHASE ST
MONTGOMERY AVE	ALYCE ST	E LIME ST
LAKELAND PARK BLVD	SOCRUM LOOP RD	LAKELAND PARK DR