

Meredith Ivey
ACTING SECRETARY

# CBDG-MIT Grant Quarterly Progress Report (QPR)

Grant No Sub. Name:	MT047 – City of Lakeland			
Project Title:	Lake Bonnet Drainage Basin Flood Hazard and Debris Mitigation Project			
Funding Awarded:	\$42,986,390.00			
Agreement Period:	10/27/2022 - 10/26/2028			
Primary Points of Contact Information:	Tequila James-Murray, Mitigation Team Lead/Grant Manager GM Phone#850-921-3182/GM Email: tequila.james@deo.myflorida.com DEO - Office of Long-Term Resiliency	Laurie Smith, Manager, Lakes & Stormwater Phone #863-834-6276/Email:  aurie.smith@lakelandgov.net   Lana Braddy, Special Projects   Coordinator, Lakes & Stormwater, Phone#863-834-3327/Email:  lana.braddy@lakelandgov.net   City of Lakeland		

# Activity Reporting Period: April 1, 2023 - June 30, 2023

An update of this report shall be submitted to DEO ten (10) calendar days after the end of each month.

### Section One - Financial Data:

Amount	Funds used this period	Funds used to date	Balance Remaining
.00	.00	.00	.00
42,986,390.00	.00	.00	.00
42,986,390.00	.00	.00	.00
	.00	.00 .00 42,986,390.00 .00	.00 .00 .00 .00 .00 .00 .00 .00

### Section Two - Accomplishments within the Past Quarter:

Following is an overview of significant accomplishments within the past quarter:

<u>April 2023</u> – On 4/4/2023, the City began advertising the RFQ (2023-RFQ-020) for Professional Engineering and Environmental Consulting Services. On 4/18/2023, the City held a Mandatory Pre-Proposal Meeting and Site Visit for the advertised RFQ.

May 2023 – On 5/31/2023, the City received four (4) proposals on the advertised RFQ (2023-RFQ-020) for Professional Engineering and Environmental Consulting Services.

<u>June 2023</u> – On 6/19/2023, the City held the Selection Committee Meeting to rank and shortlist the proposals received in response to the advertisement of 2023-RFQ-020 for Professional Engineering and Environmental Consulting Services for the Lake Bonnet Drainage Basin Flood Hazard and Debris Mitigation Project. City staff is slated to seek Lakeland City Commission approval to begin contract negotiations on 7/17/2023. On 6/20/2023, City Purchasing issued a Notice of Intent to Award (ranked by the Selection Committee).

### Section Three – Issues or risks that have been faced with resolutions:

Following the City's Notice of Intent to Award, it received a letter from Respondent, Geosyntec Consultants, on 6/23/2023 requesting reconsideration of City of Lakeland 2023-RFQ-020 Notification of Award. More specifically, Geosyntec asked for reconsideration of the scoring methodology or that the City consider holding interviews. This request was reviewed by the Lakeland Purchasing Manager and City Attorney, and the following response was sent to the Respondent on 6/29/2023: "We have reviewed the request that you submitted on June 23, 2023. The City has appropriately scored the responses based on our standard procedures, and the process was in accordance with the Request for Qualifications package approved by the Florida Department of Economic Opportunity (DEO). We understand and appreciate the time and effort that you and your team put into your submittal."

The City has received no additional communications or bid disputes during the bid dispute period.

### Section Four - Projected activities to be completed within the following Quarter:

On July 17, 2023, the Lakeland City Commission is anticipated to approve the City's Request to Negotiate Agreement for Professional Engineering and Environmental Consulting Services with the top-ranked shortlisted firm. Following approval, the City will request a cost proposal and begin contract negotiations with the top-ranked firm. The proposed final Agreement will be sent to DEO for review and approval before the Agreement is signed.

### Section Five - Required Submissions (Attachments - A(3)(M), D(18), E(5), F):

# Staffing Plan ➤ Were there any Staffing changes since last Quarter? ➤ If answered "Yes", please submit the Updated Org. Chart. Yes □ No ☒

*	Fair Housing (Attachment F)		This is a
*	<ul> <li>Fair Housing (Attachment F)</li> <li>Do you Certify that the City of Lakeland will "affirmatively further fair housing" in its community?</li> <li>Have you already submitted to DEO a copy of your Fair Housing resolution or ordinance?</li> <li>If answered "Yes", please skip the next bullet point.</li> <li>If answered "No", please submit with this Report a copy of the Sub-Recipient's fair housing resolution or ordinance.</li> <li>Submit, in the box below, the name and contact information of the Fair Housing Coordinator.</li> <li>Provide a copy of the published Fair Housing Coordinator's contact information from the newspaper where listed OR provide, in the box below, the email address for the home page of the Sub-Recipient's website.</li> <li>Establish a system (spreadsheet) to log all fair housing calls and submit to DEO GM on a quarterly basis.</li> </ul>	Yes ⋈ Yes ⋈ No □ □ □ □ □ □ □	This is a condition for receipt of CDBG-MIT funds.
	<ul> <li>Submit to DEO GM on a quarterly basis.</li> <li>Submit to DEO GM support documentation (as proof) for fair housing activities conducted each quarter.</li> <li>Submit to DEO GM a copy of the fair housing poster displayed in the Sub-Recipient's office each quarter.</li> </ul>		
	<ul> <li>The Sub-Recipient shall document its fair housing activities by keeping photographs, newspaper articles, sign-in sheets and copies of handouts in their CDBG-MIT project file and include information about the activities in the comment section of each QPR.</li> </ul>		
)	Name and contact information of the City of Lakeland's Fair Housing Coordinator:		
	Michael Smith, Housing Programs Manager Phone: (863) 834-3367 Email: Michael.Smith3@lakelandgov.net		
)	Email address for the home page of the Sub-Recipient's website.		
	https://www.lakelandgov.net/departments/community- economic-development/housing/fair-housing/		

Equal Employment Opportunity (EEO) (Attachment F)		
<ul> <li>Do you Certify that the City of Lakeland and the contractors, subcontractors, subrecipients and consultants that it hires with CDBG-MIT funds will abide by the Equal Employment Opportunity (EEO) Laws of the United States?</li> <li>Have you <u>already</u> submitted to DEO a copy of your EEO resolution or ordinance?</li> </ul>	Yes ⊠ Yes ⊠ No □	This is a condition for receipt of CDBG-MIT funds.
<ul> <li>If answered "Yes", please skip the next bullet point.</li> <li>If answered "No", please submit with this Report a copy of the Sub-Recipient's EEO resolution or ordinance.</li> <li>Submit, in the box below, the name and contact information</li> </ul>		
of the EEO Coordinator.  Provide a copy of the published EEO Coordinator's contact information from the newspaper where listed OR provide, in the box below, the email address for the home page of the Sub-Recipient's website.		
<ul> <li>Establish a system (spreadsheet) to log all EEO calls and submit to DEO GM on a quarterly basis.</li> <li>Submit to DEO GM the list of certified minority-owned business</li> </ul>		
enterprises (MBE) and women-owned business enterprises (WBE) that the Sub-Recipient uses to solicit bids on CDBG-MIT funded construction activities.		
The Sub-Recipient will keep all EEO information in their CDBG- MIT project file as well as submitting the information on a quarterly basis in the QPR.		
Name and contact information of the City of Lakeland's EEO Coordinator:		
Emily Colon, Deputy City Manager and Title VI/Nondiscrimination Coordinator 228 S. Massachusetts Ave. Lakeland, FL 33801-5086 Phone: (863) 834-6006 Email: <a href="mailto:Emily.Colon@lakelandgov.net">Emily.Colon@lakelandgov.net</a>		
Email address for the home page of the Sub-Recipient's website.		
https://www.lakelandgov.net/departments/public-works/ada- accessibility/		

*	Section 3 (Attachments F, G(6))		
	Did the City of Lakeland and the contractors, subcontractors, subrecipients and consultants that it hires, have hired qualified low- and moderate-income residents for any job openings that exist on CDBG-MIT-funded projects in the community?	Yes □	No ⊠
	<ul> <li>If answered "Yes", please submit a report addressing the following:         <ul> <li>The total number of labor hours worked.</li> <li>The total number of labor hours worked by Section 3 workers.</li> <li>The total number of labor hours worked by Targeted Section 3 workers.</li> </ul> </li> <li>If Section 3 benchmarks are not met, the subrecipient's qualitative efforts must be reported in a manner required by 24 CFR §75.25(b).</li> </ul>		
*	Construction Documentation (If Construction is part of the Project)  ➤ Is FULL Environmental Review completed and Approved?  ➤ If answered "Yes", please take photographs or video of all activity locations prior to initiating any construction and submit with your QPR. As the construction progresses, additional photography or videography shall document the ongoing improvements and be submitted quarterly.	Yes □	No ⊠
*	Equipment Tracking (If Construction is part of the Project)  ➤ Any Equipment purchased specifically for this project?  ➤ If answered "Yes", please submit an up-to-date Equipment Inventory Tracking Log listing the current equipment inventory, equipment service dates, etc. for monitoring purposes.	Yes □	No ⊠
*	Estimated construction start date	N/A	
*	Estimated expenditure start date  ➤ Date Sub. is estimating submission of 1 <sup>st</sup> Invoice to DEO.	08/01/2023	
	is report was prepared by: urie Smith and Lana Braddy  Signature and date:	? dd / 7.11	0.2023

*		ction 504 and the Americans with Disabilities Act (ADA) tachment F)		
	<b>&gt;</b>	Do you Certify that the City of Lakeland provides access to all federally funded activities to all individuals, regardless of handicap?	Yes ⊠	This is a condition for receipt of
	>	Have you <u>already</u> submitted to DEO a copy of your Fair Housing resolution or ordinance?  If answered "Yes", please skip the next bullet point.	Yes ⊠ No □	CDBG-MIT funds.
		<ul> <li>If answered "No", please submit with this Report a copy of the Sub-Recipient's Section 504/ADA resolution or ordinance.</li> <li>Submit, in the box below, the name and contact information</li> </ul>		
		of the Section 504/ADA Coordinator.  Provide a copy of the published Section 504/ADA Coordinator's contact information from the newspaper where listed OR provide,		
		in the box below, the email address for the home page of the Sub-Recipient's website.  > Establish a system (spreadsheet) to log all Section 504/ADA calls		
		and submit to DEO GM on a quarterly basis.		
		The Sub-Recipient will keep all Section 504/ADA information in their CDBG-MIT project file as well as submitting the information on a quarterly basis in the QPR.		
	>	Name and contact information of the City of Lakeland's Section 504/ADA Coordinator:		
	22 Lai Ph Fa	eg James, Interim ADA Specialist 8 S. Massachusetts Ave. keland, FL 33801-5086 one: (863) 834-6040 x: (863) 834-8040 nail: ADASpecialist@lakelandgov.net		
	>	Email address for the home page of the Sub-Recipient's website.		
		https://www.lakelandgov.net/departments/public-works/ada- accessibility/		

(Fair Housing)

Grant No Sub Name	Project Title	Funding Award	Agreement Period	QPR Activity Reporting Period
MT047-City of Lakeland	Lake Bonnet Drainage Basin Flood Hazard and Debris Mitigation Project	\$42,986,390.00	10/27/2022 - 10/26/2028	Q2-2023 04/1/2023 - 06/30/2023
No. of Fair Housing Calls	Received For QPR Activity Period	0		
Name of Caller	Reason for Call	Caller Phone No.	Caller Email	Resolution
,				
· · · · · · · · · · · · · · · · · · ·				
			× ×	

# MT047 QPR TRACKING SPREADSHEET

(EEO)

Grant No Sub Name	Project Title	Funding Award	Agreement Period	QPR Activity Reporting Period
MT047-City of Lakeland	Lake Bonnet Drainage Basin Flood Hazard and Debris Mitigation Project	\$42,986,390.00	10/27/2022 - 10/26/2028	Q2-2023 04/1/2023 - 06/30/2023
No. of FEO Calls Receive	d For QPR Activity Period	0		
Name of Caller	Reason for Call	Caller Phone No.	Caller Email	Resolution
		_		

(Section 504 and ADA)

Grant No Sub Name	Project Title	Funding Award	Agreement Period	QPR Activity Reporting Period
MT047-City of Lakeland	Lake Bonnet Drainage Basin Flood Hazard and Debris Mitigation Project	\$42,986,390.00	10/27/2022 - 10/26/2028	Q2-2023 4/1/2023 - 06/30/2023
	DA Calls Received For QPR Activity Period	0		
Name of Caller	Reason for Call	Caller Phone No.	Caller Email	Resolution
		+		

(Section 504 and ADA)

Grant No Sub Name	Project Title	Funding Award	Agreement Period	QPR Activity Reporting Period
MT047-City of Lakeland	Lake Bonnet Drainage Basin Flood Hazard and Debris Mitigation Project	\$42,986,390.00	10/27/2022 - 10/26/2028	Q2-2023 4/1/2023 - 06/30/2023
No. of Section 504 and Al	DA Calls Received For QPR Activity Period	0		
Name of Caller	Reason for Call	Caller Phone No.	Caller Email	Resolution

(SECTION 3)

Grant No Sub Name	Project Title	Funding Award	Agreement Period	QPR Activity Reporting Period
MT047-City of Lakeland	Lake Bonnet Drainage Basin Flood Hazard and Debris Mitigation Project	\$42,986,390.00	10/27/2022 - 10/26/2028	Q2-2023 04/1/2023 - 06/30/2023
No. of Section 3 Calls Rec	eived For QPR Activity Period	0		100000000000000000000000000000000000000
Name of Caller		Caller Phone No.	Caller Email	Resolution
_				
			_	